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CAMS WEEKLY REPORT

Week of 23 July -~ 29 July 1977

We have terminated all new reports development at our
ontractor's site. Work in progress will
e completed bringing the total number delivered to
fourteen (14) out of forty-three (43) originally
scheduled.

The CAMS Project Team will take over the remaining
reports and develop them in-house. By agreement with
COMIREX/ADP, we will only schedule the development of
eleven (1l1l) new reports. Further reports development
will depend upon COMIREX priorities.

Preparations are being made for software release 1.9

scheduled for delivery on Sunday, 31 July 1977. STATINTL

CAMS Project Manager
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